

REX Draft Schedule

Jan				Feb				Mar						
Wk	1	2	3	4	5	6	7	8	9	10	11	12	13	
Mo		3	10	17	24	31	7	14	21	28	7	14	21	Easter 28
Tu														
We	shutdown													
Th														
Fr												G.Friday		
Sa														
Su														PSB HW tests

Apr			May				June						
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26
Mo	4	11	18	25	2	9	Whit. 16	23	30	6	13	20	27
Tu	PSB HW tests	PSB cold check out						no protons			no protons		
We										IS405			
Th					Ascension								REX not available
Fr					1 May		IS415	no protons					
Sa													
Su				1 May									

July			Aug				Sep						
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	4	11	18	25	1	8	15	22	29	5	12	19	26
Tu			IS435										
We							NO LASER Available						
Th	IS412				IS418					Jeune G.			
Fr						Change of EBIS cathode			IS367				IS412
Sa									IS371	IS430			
Su											NO LASER		

Oct				Nov				Dec					
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	3	10	17	24	31	7	14	21	28	5	12	19	26
Tu													
We													
Th				Mg?	Li?								
Fr	IS411												
Sa													
Su													Christmas

RILIS setup
BREAKS